
Task Name Calendar Days

FY 2015 North and South University City PFFP Updates 323 days

1 INITIATION PHASE 92 days
1.1 Call Letter Distributed (11-19-13) 1 day
1.2 Department Responses Received through January 73 days
1.3 Meeting with University City CPG (anticipated 2-18-14) 18 days

2 ANALYSIS PHASE 71 days
2.1 Calculate fee and prepare draft financing plan. 11 days
2.2 Meet with University CPG PFFP Committee (estimate through April) 52 days
2.3 Revise Draft 7 days
2.4 CPG PFFP Committee Vote (estimate 4-30-14) 1 day

3 REVIEW PHASE 55 days
3.1 Revisions to Draft 5 days
3.2 CPG Board Vote (5-13-14) 8 days
3.3 Routing of e1472 Begins 41 days

3.4 Meet with CD 1 (prior to INFRA) 1 day

4 APPROVAL PHASE 105 days
4.1 Infrastructure Committee (estimated June 25) 1 day
4.2 City Council First Hearing (est. July 8) 13 days

4.3 City Council Second Hearing (est. July 29) 21 days
4.4 Requesting Matching Implementation Dates (October of 2014) 70 days
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FY 2015 North and South University City
PUBLIC FACILITIES FINANCING PLANS UPDATE

11-MONTH TIMELINE

*New Development Impact Fees rates
effective 60 days after Mayoral approval.

Development Services Department
Facilities Financing Section

Project: FY 2015 North and South Univ
Date: Fri 1/31/14


